

INDEPENDENCE EXCAVATING, INC.

**Will be doing a project for the
Pennsylvania Turnpike Commission
(PTC)**

Project Duration
October 2018 to June 2020

Roadways Impacted

Morganza Road
Morgan Road
Baker Road
Fellowship Drive

Below is an anticipated project timeline during each phase of construction and how each roadway will be impacted. (Dates subject to change.)

1. Phase 1A - Approximately 10/22/2018 to 11/25/19

- a. Morgan Road will be closed to traffic from Morganza Road to the east driveway of the cemetery starting 11/13/2018. Cemetery will be accessible from the west.
- b. Morganza Road will have intermittent lane restrictions and single lane closures.

2. Weekend Closure on Morganza Road

- a. These will occur on one weekend in October 2019.
- b. Morganza Road will be closed on each side of Morgan Road.
- c. Access for residents will be maintained at all times.

3. Phase 2 - 11/26/2019 to 6/20/2020

- a. Morgan Road will be closed between the cemetery entrances. Cemetery access from Morganza Road will be restored. Approximate timeframe February 2020 to May 2020.
- b. Baker Road will not be accessible via Morganza road for a portion of time in the winter of 2020.

Additional Updates will be made public as work progresses in each phase.

10-18,19